
Project Name: DCH - Electronic Death Registry System
Project Manager: Don Carne

Project Status: Green

Key Milestone Baseline Revised Actual Status
01. Initiation & Planning 1/18/2013 1/18/2013 Completed

EDRS 1.1.0 - Release 1 4/15/2013 4/11/2013 Completed

EDRS 1.2.0 - Release 2 5/28/2013 5/29/2013 Completed

EDRS 1.3.0 - Release 3 (to be
combined with Release 4)

7/8/2013 7/2/2013 Completed

EDRS 1.4.0 - Release 4 8/19/2013 GREEN

EDRS 1.5.0 - Release 5 9/30/2013 GREEN

EDRS 1.6.0 - Release 6 11/12/2013 GREEN

EDRS 1.7.0 - Release 7 12/23/2013 GREEN

EDRS 1.8.0 - Release 8 2/3/2014 GREEN

EDRS 1.9.0 - Release 9 3/17/2014 GREEN

02. Execution & Control 5/9/2014 GREEN

EDRS 1.10.0 - Release 10 5/12/2014 GREEN

03. Closeout 6/30/2014 GREEN

EDRS 1.11.0 - Release 11 6/30/2014 GREEN

Activity Status
7/08/2013: Sprint 12 completed and Sprint 13 begins today. It will be centered
on Story 27 defining the import profile for fixed length formatted files.
 
 The client has decided to combine EDRS R1.3.0 Release 3 with Release 4
scheduled for August 19. The primary reason for combining these two releases is
to have just one webinar training session for the county clerks that covers the
contents of both.
 
 A stage exit for Release 3 was signed by the client reflecting this approach.
 
 Note: This project uses Agile best practices therefore the detail for each release
will be determined and updated as we approach the release to remain flexible to
the customer needs.

Project Budget / Cost:
Initial Budgeted Cost Latest Revision Budgeted Cost Actual Cost to Date

$1,350,000.00 $1,350,000.00 $137,099.43

Approved IT Investment Fund Budget $500,000
 FY13 ITIF actual through 4/28/2013: $137,099.43
 

Major Project Accomplishments:
• Sprint 12 was completed July 5, 2013

• Agile/Scrum: This project has been established and is managed using
Agile/Scrum best practices.

Next Steps:
• Sprint 13 will run from July 8,2013 through July 19, 2013.

• EDRS R1.3.0 Release 3 due 7/8/13 will be combined with Release 4 scheduled
for August 19. This is to facilitate one webinar training session to cover the
content of both releases.
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